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ESTIMATE RUN 07/08/2019

ESTIMATE SUMMARY 15:43:43

CONTID: C20894         ESTIMATE NO: 0006 PROG 2005

PCN: 20894-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 SEC 3 & 7 CHAIN STATIONS PERCENT TIME:

PROJECT NO: NHPP5502-090                  

R5 SEC 3 & 7 CHAIN STATIONS

NAME OF ROAD:  

PROJECT COUNTIES: OURAY

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

5400 Mt. Meeker Rd. DATE LET

Suite A DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80501     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,545,598.11 PARTICIPATING $ $ 233,278.42

AWARD PROJECT AMT: 1,376,860.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-3,201.48

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.36

FIXED COMPLETION DATE

FIXED COMPLETION DATE

96.30%

57,144.03

233,278.42

230,076.94

230,076.94

$

$

$

$

1,488,454.08

0.00

1,488,454.08

0.00

1,488,454.08

-20,652.90

0.00

1,467,801.18

0.00

AMOUNT DUE 1,467,801.18 230,076.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 230,076.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SAGUACHE

CHAFFEE OTHERS

311.0 TIME ALLOW: 6/30/2019 ??:??:??

ORIG TIME ALLOW: 12/14/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/22/2018

08/22/2018

06/28/2019

06/28/2019

07/08/2019

07/12/2018

08/02/2018

08/16/2018

08/22/2018
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PCN: 20894-BID    ESTIMATE RUN 07/08/2019

PROJECT: NHPP5502-090                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:43:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

3.000

202-00090  
 

48.003.000

48.00

3.000

EACH

16.00000

0010 *Removal of Asphalt Mat 494.000

0.000

202-00220  
 

7,904.00494.000

0.00

494.000

SY  

16.00000

0015 *Removal of Asphalt Mat (Planing) 240.300

0.000

202-00240  
 

3,123.90240.300

0.00

240.300

SY  

13.00000

0020 *Removal of Pavement Marking 1,635.000

235.000

202-00250  
 

11,220.001,870.000

1,410.00

1,870.000

SF  

6.00000

0025 *Removal of Power Pole 4.000

1.000

202-00710  
 

2,515.005.000

503.00

5.000

EACH

503.00000

0030 *Removal of Luminaire 4.000

0.000

202-00750  
 

264.004.000

0.00

4.000

EACH

66.00000

0035 *Removal of Road Closure Gate 0.000

2.000

202-01030  
 

1,330.002.000

1,330.00

2.000

EACH

665.00000

0040 *Unclassified Excavation (Complete In Place) 1,185.000

0.000

203-00010  
 

72,285.001,185.000

0.00

1,185.000

CY  

61.00000

0045 *Potholing 62.000

0.000

203-01597  
 

21,328.0062.000

0.00

62.000

HOUR

344.00000

0050 Sweeping (With Pickup Broom) 7.500

3.000

203-01622  
 

1,701.0010.500

486.00

10.500

HOUR

162.00000

0055 *Erosion Log Type 1 (12 Inch) 45.000

0.000

208-00002  
 

225.0045.000

0.00

45.000

LF  

5.00000
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PROJECT: NHPP5502-090                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:43:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Silt Fence 908.000

0.000

208-00020  
 

2,724.00908.000

0.00

908.000

LF  

3.00000

0065 *Aggregate Bag 204.000

0.000

208-00035  
 

1,632.00204.000

0.00

204.000

LF  

8.00000

0070 Pre-fabricated Concrete Washout Structure 5.000

0.000

208-00046  
 

2,300.005.000

0.00

5.000

EACH

460.00000

0075 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

61.00000

0080 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

155.00000

0085 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.420

ACRE

6,123.00000

0090 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.420

ACRE

10,740.00000

0095 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

1.420

ACRE

3,945.00000

0100 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

16.00000

0105 *Wildlife Biologist 11.000

0.000

240-00000  
 

1,606.0011.000

0.00

11.000

HOUR

146.00000

0110 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

6,587.001.000

0.00

1.000

L S 

6,587.00000
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PROJECT: NHPP5502-090                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:43:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Monitoring Technician 18.500

0.000

250-00050  
 

3,145.0018.500

0.00

18.500

HOUR

170.00000

0120 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

0.000

EACH

374.00000

0125 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

0.000

CY  

226.00000

0130 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

0.000

CY  

91.00000

0135 *Aggregate Base Course (Class 2) 511.080

0.000

304-02000  
 

26,576.16511.080

0.00

511.080

TON 

52.00000

0140 *Aggregate Base Course (Class 6) 1,042.740

0.000

304-06000  
 

56,307.961,042.740

0.00

1,042.740

TON 

54.00000

0145 *Hot Mix Asphalt (Patching) (Asphalt) 961.200

0.000

403-00720  
 

163,404.00961.200

0.00

961.200

TON 

170.00000

0150 *Cover Coat Material (Type II) 0.000

8,017.000

409-02015  
 

16,034.008,017.000

16,034.00

8,017.000

SY  

2.00000

0150 MATERIAL ALLOWANCE Cover Coat Material (Type II) 7,858.321

-7,858.321

0.000.000

-3,201.48SY  

0.40740

0155 *Emulsified Asphalt (CRS-2P) 0.000

0.000

411-10216  
 

0.000.000

0.00

3,414.000

GAL 

2.82000

0160 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

525.000

GAL 

5.64000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:43:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Drilled Caisson (48 Inch) 32.000

0.000

503-00048  
 

48,000.0032.000

0.00

32.000

LF  

1,500.00000

0170 *Guardrail Type 3 (6-3 Post Spacing) 175.000

0.000

606-00301  
 

10,500.00175.000

0.00

175.000

LF  

60.00000

0175 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

7,552.002.000

0.00

2.000

EACH

3,776.00000

0180 Fence (Plastic) 300.000

0.000

607-11525  
 

1,500.00300.000

0.00

300.000

LF  

5.00000

0185 *Road Closure Gate (Install Only) 0.000

3.000

607-60625  
 

15,432.003.000

15,432.00

3.000

EACH

5,144.00000

0190 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

0.000

EACH

34.00000

0195 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

0.000

EACH

37.00000

0200 *2 Inch Electrical Conduit (Bored) 248.000

0.000

613-00206  
 

13,392.00248.000

0.00

248.000

LF  

54.00000

0205 *2 Inch Electrical Conduit (Plastic) 5,767.000

69.000

613-01200  
 

111,817.765,836.000

1,322.04

5,836.000

LF  

19.16000

0210 *1-1/2 Inch Electrical Conduit (Liquidtight Flexible 
Metal) 

25.000

0.000

613-04130  
 

775.0025.000

0.00

25.000

LF  

31.00000

0215 *Pull Box (24"x36"x24") 1.000

0.000

613-07023  
 

1,946.001.000

0.00

1.000

EACH

1,946.00000
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PROJECT: NHPP5502-090                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:43:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Pull Box (18"x30"x18") Deep 42.000

0.000

613-07060  
 

73,080.0042.000

0.00

42.000

EACH

1,740.00000

0225 *Wiring (Molas Pass) 0.500

0.500

613-10000  
 

13,640.001.000

6,820.00

1.000

L S 

13,640.00000

0230 *Wiring (Monarch Pass East) 1.000

0.000

613-10000  
 

11,521.001.000

0.00

1.000

L S 

11,521.00000

0235 *Wiring (Monarch Pass West) 1.000

0.000

613-10000  
 

16,174.001.000

0.00

1.000

L S 

16,174.00000

0240 *Wiring (Ouray) 1.000

0.000

613-10000  
 

46,628.001.000

0.00

1.000

L S 

46,628.00000

0245 *Wiring (Wolf Creek Pass) 0.500

0.500

613-10000  
 

6,729.001.000

3,364.50

1.000

L S 

6,729.00000

0250 *Light Standard (Install Only) 24.000

0.000

613-20100  
 

18,000.0024.000

0.00

24.000

EACH

750.00000

0255 *Luminaire (Install Only) 48.000

0.000

613-20200  
 

13,440.0048.000

0.00

48.000

EACH

280.00000

0260 *Light Standard Foundation Special 24.000

0.000

613-40012  
 

63,192.0024.000

0.00

24.000

EACH

2,633.00000

0265 *Secondary Service Pedestal 3.000

0.000

613-50150  
 

17,619.003.000

0.00

3.000

EACH

5,873.00000

0270 Sign Panel (Class I) 33.000

0.000

614-00011  
 

1,848.0033.000

0.00

33.000

SF  

56.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Variable Message Sign (Install Only) 1.000

0.000

614-10123  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0280 *Monotube Overhead Sign Cantilever (Install Only) 1.000

0.000

614-32900  
 

9,760.001.000

0.00

1.000

EACH

9,760.00000

0285 Telemetry (Field) 1.000

0.000

614-86105  
 

3,229.001.000

0.00

1.000

EACH

3,229.00000

0290 *Construction Surveying 0.950

0.000

625-00000  
 

17,005.000.950

0.00

1.000

L S 

17,900.00000

0295 *Mobilization 0.475

0.525

626-00000  
 

239,504.081.000

125,739.64

1.000

L S 

239,504.08000

0300 *Public Information Services (Tier IV) 0.950

0.050

626-01104  
 

9,261.001.000

463.05

1.000

L S 

9,261.00000

0305 *Pavement Marking Paint (High Build) 69.000

109.500

627-00013  
 

19,278.00178.500

11,826.00

178.500

GAL 

108.00000

0310 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

762.000

SF  

17.00000

0315 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Inlaid)

0.000

0.000

627-30405  
 

0.000.000

0.00

64.400

SF  

18.00000

0320 *Flagging 352.250

65.750

630-00000  
 

11,787.60418.000

1,854.15

418.000

HOUR

28.20000

0325 *Traffic Control Inspection 45.000

7.000

630-00007  
 

8,528.0052.000

1,148.00

52.000

DAY 

164.00000
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CAT NO0200 ROADWAY 

0330 *Traffic Control Management 124.000

23.000

630-00012  
 

117,600.00147.000

18,400.00

147.000

DAY 

800.00000

0335 *Construction Traffic Sign (Panel Size A) 6.300

4.700

630-80341  
 

253.0011.000

108.10

11.000

EACH

23.00000

0340 *Construction Traffic Sign (Panel Size B) 24.300

4.700

630-80342  
 

986.0029.000

159.80

29.000

EACH

34.00000

0345 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

5,640.002.000

564.00

2.000

EACH

2,820.00000

0350 *Drum Channelizing Device 33.300

3.700

630-80360  
 

851.0037.000

85.10

37.000

EACH

23.00000

0355 *Traffic Cone 50.400

9.600

630-80380  
 

67.8060.000

10.85

60.000

EACH

1.13000

0360 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0365 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0370 F/A Groundwater Handling (Containerization & Analysis) 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0375 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0380 F/A Furnish & Install Electrical Service 8,600.620

0.000

700-70082  
 

8,600.628,600.620

0.00

8,600.620

F A 

1.00000
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REF
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NO.
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CURRENT
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QTY THIS PERIOD
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PERIOD
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AMOUNT
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0385 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0395 *Concrete Barrier (Temporary) CMO #2 1,260.000

140.000

630-80370  
 

61,516.001,400.000

6,151.60

1,400.000

LF  

43.94000

0400 *Impact Attenuator (Temporary) CMO #2 7.200

0.800

630-85010  
 

31,304.008.000

3,130.40

8.000

EACH

3,913.00000

0405 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

4,500.001.000

0.00

1.000

L S 

4,500.00000

0415 Mobilization (w/o Autopay) CMO 005 Road Closure Gate 0.000

1.000

626-00100  
 

16,888.191.000

16,888.19

1.000

L S 

16,888.19000

CAT 1,476,605.07230,076.941,533,749.11CURRENT AMT0200 $ $ $

CAT NO0400 CE Bid Items 

0390 Sanitary Facility 5.000

0.000

620-00020  
 

5,940.005.000

0.00

5.000

EACH

1,188.00000

0410 *Crosshole Sonic Logging Testing CMO #3 1.000

0.000

503-00310  
 

5,909.001.000

0.00

1.000

EACH

5,909.00000

CAT 11,849.000.0011,849.00CURRENT AMT0400 $ $ $

$ 1,488,454.07230,076.94$1,545,598.11$CURRENT AMTPROJECT TOTAL


